

# BASIC MILESTONES DECENOMY

until end 2024, outlook 2025 (Version 1.0)



Evaluation and review of Asset Providers



Start Phase 2 KYC process for potential Asset Providers



Establishment of a structure for a Think Tank



Contract creation with Asset Providers



Incorporation of additional Asset Providers



Setup and implementation of a Think Tank.



Introduction of a listing mechanism for integrating assets into DECENOMY



Think-Tank Events



DECENOMY Extension of Whitepaper



Improved technical coin features



Presentation of the DECENOMY platform



Continuation of Think Tank events



Introduction of new Coins



New Coin Development



Launch of a flagship project



Official launch of the DECENOMY platform



DECENOMY platform available for asset trading

